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L1_Cal Int/Comm Team Toolbox  
October 24 –October 28, 2005 

 
Mon, Oct. 24 

Alan 
Cory 
Lyn 
Mike 

GAB TFW: Timed in—ready for latency measurement. 
TAB:Jaro working on eta/phi mapping scheme in SW chips 
TAB L2:Ready for VME/SCL masks. 
ALGO: TT convention change needed for e ID 
INFRA:Preparing to install additional ADF rack and Control crate. 

Tues, Oct. 25 

Alan 
Lyn 
Mike 
Sabine 

INFRA:Test stand is down for installation tasks. Racks repositioned for 
new ADF rack. 
TRANS:40 PP arrived.  
TAB: eta/phi firmware update available.  
TAB/GAB L2/L3:Header format clean-up underway. 

Wed, Oct. 26 

Alan 
John F. 
Lyn 
Mike 
Sabine 

INFRA:Test stand is down for installation tasks. Dual ADF crate installed. 
Control crate will be installed today. Quest for TAB/GAB backplane 
hardware underway. 
 
 

Thurs, Oct. 27 

Alan 
Dan 
Lyn 
Philippe 
 

TCC connected as an online Linux node. Testing communication 
between TCC/TAB/Readout today. TAB/GAB backplane hardware 
drawings found. Getting bars manufactured. 

Fri, Oct. 28 

Dan 
Lyn 
Mike 
Philippe 

TCC Control crate complete. 
TCC ADF via VI complete. 
TCC TAB/GAB in progress. 
TCC Readout in progress. 
ADF timing adjustment of 17 rf buckets implemented today. 
Operations: Bagby on deck. 

 


